


Purpose & Need
 Convey separated stormwater to outfall

 Convey combined sewer to two outfalls during 
overflow events

 Provide force main replacement from Lift Station 7

 Provide for future water main crossing

 Connect pedestrians to waterfront



Utility Alignment



Park Entrance



Bridge Safety



Ramps & Elevator



Night Lighting



Perforated Guardrail Pattern

Design Inspiration



Port Landing



Next Steps
 Overpass Agreement with BNSF

 Easements from Port of Everett & BNSF

 Design & Construction Support Services

 PUD Interlocal Agreement 



SOURCE AMOUNT
Federal Grant $ 2,000,000
General Fund $    600,000
Access Mitigation $    400,000
Port of Everett $    300,000
Total Pedestrian Funds $ 3,300,000
Utilities $12,700,000
Total Project Funds $16,000,000

Funding



STAGE ESTIMATED TIMELINE
Right-of-Way
Certification

August 2016 – September 2016*

Bid & Award September 2016 – December 2016
Construction January 2017 – February 2018

*Dependent on approvals by other agencies

Schedule




