

# AMENDMENT NO. 3 INTERLOCAL AGREEMENT AMENDMENT BETWEEN THE CITY OF EVERETT, SNOHOMISH COUNTY AND SNOHOMISH CONSERVATION DISTRICT

Contract Number:		2 Amount of Contract Assert as Assert as	
23 1 1 1 2		2. Amount of Contract Award as Amended:	
iiilei	rlocal Agreement - Amendment 3	Snohomish County Snohomish Conservation District	\$ 110,517 \$ 299,001
3. Nam	ne and Address of Contracting Organizations:		2 6
Snohomish County 3000 Rockefeller Avenue, M/S 305 Everett, WA 98201		Snohomish Conservation District 528 91st Avenue, Suite A Lake Stevens, WA 98258	
4. Title	of Service: Rain Garden Pilot Project with WSU Sno	phomish County Extension	· .
5. 🛚	THIS ITEM APPLIES ONLY TO BILATERAL AMENTHE The Contract identified herein, including any previous Item 7 below by mutual consent of all parties hereto	us amendments thereto, is hereby amende	ed as set forth in
6. 🗌	THIS ITEM APPLIES ONLY TO UNILATERAL CHANGE ORDERS AND MODIFICATIONS.  The Contract identified herein, including any previous amendments thereto, is hereby unilaterally amended as set forth in Item 7 below pursuant to that Changes and Modifications clause as contained herein.		
7. 🛛	TERMS OF AMENDMENT, MODIFICATION OR CHANGE ORDER. (Indicate the amount of an increase/decrease in contract <u>and</u> new beginning and ending dates, if applicable). The Contract referred to in Item 1 above is revised as follows:		
	A. The Snohomish County Rain Garden Pilot I date to December 31, 2015.	Project Interlocal Agreement is amended to	o extend the end
	B. The maximum consideration of this Agreem \$110,517.	nent to Snohomish County is increased by	\$1,332 to
	C. The maximum consideration of this Agreem \$63,188 to \$299,001.	nent to Snohomish Conservation District is	increased by
8.	ALL OTHER TERMS AND CONDITIONS OF THE C PREVIOUS AMENDMENTS THERETO REMAIN IN	ORIGINAL INTERLOCAL AGREEMENT A I FULL FORCE AND EFFECT.	ND ANY
FOR SN	OHOMISH COUNTY:	FOR CITY OF EVERETT:	9 9
	2/11/25	Van Herlangon	4/20/20
Ken Stark Human S	(Date)	Ray Stephanson, Mayor	(Date)
	DHOMISH CONSERVATION DISTRICT  Manh Crave 3-17-15  ven, Chair (Date)	APPROVED AS TO FORM  D. M. D. M. S. City Attorney	

agreement amended

### EVERETT CITY COUNCIL AGENDA ITEM COVER SHEET

#### PROJECT TITLE:

Amendment No. 3 to Interlocal Agreement with Snohomish County and the Snohomish Conservation District to extend the completion date and increase the budget Briefing
Proposed Action
Consent
Action
First Reading
Second Reading
Third Reading
Public Hearing

**Budget Advisory** 

COUNCIL BILL#

Originating Department

Contact Person Phone Number FOR AGENDA OF Public Works
Marla Carter MM
425-257-8875

Apr 8, 2015

Initialed by:

Department Head

CAA

Council President



**Location** Preceding Action

Interlocal Agreement

2/3/11

Amendment No. 1

1/23/13

Amendment No. 2

2/24/14

<b>Attachments</b>	<b>Department(s)</b> Approval
--------------------	-------------------------------

Legal

Amount Budgeted	\$409,518.00	
Expenditure Required	\$64,520.00	Account Number(s): 401
Budget Remaining	-0-	
Additional Required	-0-	·

#### **DETAILED SUMMARY STATEMENT:**

The City has an Interlocal Agreement with Snohomish County and the Snohomish Conservation District to conduct a rain garden pilot project in north Everett and to educate residents on rain gardens and other low impact development education and outreach in north Everett. The City wishes to extend the end date to December 31, 2015 and increase the contract award amount by \$64,520. The additional funding will continue low impact development education and technical assistance with downspout disconnection to Everett residents.

## **RECOMMENDATION** (Exact action requested of Council):

Authorize the Mayor to sign Amendment No. 3 to Interlocal Agreement with Snohomish County and the Snohomish Conservation District to extend the completion date, and increase the budget in the amount of \$64,520.

