

## Historical Commission Work Plan 2022

<b>Priority</b>	<b>Action Item and Objectives</b>	<b>Lead</b>	<b>Status</b>	<b>Schedule</b>
<i>High</i>	Special Valuation Applications	Staff	Process as submitted	Ongoing
<i>High</i>	Register Nominations	Staff	Process as submitted	Ongoing
<i>High</i>	Project Permit Reviews	Staff	Process as submitted	Ongoing
<i>High</i>	Rules of Procedure <ul style="list-style-type: none"> <li>Develop Historical Commission Rules of Procedure</li> </ul>	Staff	New Project	1Q
<i>High</i>	2024-2044 Comprehensive Plan Periodic Update <ul style="list-style-type: none"> <li>Review and provide comments from Scoping Period</li> <li>Review Comp Plan Historic Information (update as needed)</li> <li>Review existing goals, policies, and objectives (update as needed)</li> <li>Review implementing processes and regulations</li> </ul>	Staff	Introduce Project	1Q 2022 through 4Q 2023
<i>High</i>	Freeway signage for National Historic District <ul style="list-style-type: none"> <li>Re-establish goal, placement</li> </ul> Feasibility <ul style="list-style-type: none"> <li>Look into follow through signage</li> </ul>	-Staff -Commissioner Morrison -Commissioner Vazquez	Staff to coordinate with Economic Development Division and report back	1Q 2022
<i>High</i>	District(s) Signage <ul style="list-style-type: none"> <li>Inventory/Assess district signage for districts and overlays</li> </ul> Update regulations on district/overlay signage guidelines and design standards	-Staff -Commissioner Tucker -Commissioner Vazquez	Consider grant application	1Q 2022
<i>Medium</i>	Everett Register Plaques <ul style="list-style-type: none"> <li>Make application available on Historical Commission website</li> <li>Responsibility of the homeowner to cover cost of plaque</li> </ul>	-Staff -Commissioner Hall	New Project	2Q 2022

<b>Priority</b>	<b>Action Item and Objectives</b>	<b>Lead</b>	<b>Status</b>	<b>Schedule</b>
<i>Medium</i>	Outreach and education <ul style="list-style-type: none"> <li>Update Historical Commission website</li> </ul>	-Staff -Commissioner Hieb -Commissioner Fox	New project	2Q 2022
<i>Medium</i>	Outreach and education <ul style="list-style-type: none"> <li>Evaluate current publications/information sheets regarding historic preservation, special valuation, resources, etc. and update as necessary</li> <li>Work on getting publications digitized and available on website</li> <li>Update “Hands On” book</li> </ul>	-Staff -Commissioner Palen -Commissioner Hall -Commissioner Morrison -Commissioner Gemmer -Commissioner Fox (to help with digitizing)	Clarify with HC	2Q and 3Q 2022
<i>Low</i>	Ongoing Commissioner Trainings <ul style="list-style-type: none"> <li>CLG Trainings</li> <li>Special presentations from community experts</li> </ul>	HC	Send CLG opportunities out; contact Michelle Thompson about presentation	Ongoing
<i>Low</i>	Donovan District Cleanup <ul style="list-style-type: none"> <li>Revisit ordinance for creation of district</li> <li>Re-assess inventory (what has been left following relocation of contributing homes?)</li> <li>Cleanup boundary lines on maps and GoSync</li> <li>Present new boundaries to HC, Council</li> </ul>	-Staff -Commissioner Vazquez -Commissioner Gemmer -Commissioner Bush -Commissioner Hall	HC members might pursue	3Q and 4Q 2022